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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #20
Progress
ESI-PRP Removal
BSYS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, City of Indianapolis
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Linda Nachowicz, U.S. EPA Region V, ERB 2
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Sgrgé I%r[gg,]}\llllggM US EPA RECORDS CENTER

TER REGION 5
DavidChung, U, A HQ I
Jeff Kelley, U.S. EPA '
Maupin Natalie, IDEM 412804
Eric Kaufman, Marion County Health Department
Jason Sewell, IDEM
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
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Sherry Fielding, U.S. EPA HQ

Dan Sparks, USFWS

Ed Karecki, USFWS

Bob Masbaum, POTW

Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators
Date: 9/12/2011
Reporting Period: 9/6/2011 - 9/9/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See POLREP |

2.1.2 Response Actions to Date
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On September 6, 2011, Midwest had (2) 50,000 pound loads of wood pulp solidification agent delivered

»  Midwest continued solidifying material in the solidification pits with wood pulp.
¢  Midwest continued AP! sump pit cleaning

On September 7, 2011, Midwest hauled off (2) 20 cyd roll-off boxes of solidified sludge to Southside Landfill
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in Indianapolis, IN
e  Midwest continued solidifying material in the solidification pits with wood pulp.
o Midwest pressure washed the equipment scheduled for pickup by Aaron Equipment/Wendt on
September 8, 2011
e  Midwest continued APl sump pit cleaning
+ Midwest had (2) 50,000 pound loads of wood pulp sohdfication agent delivered

On September 8, 2011, Midwest hauled off (4) 20 cyd roll-off boxes of solidified sludge to Southside Landfill
in Indianapolis, IN

e Midwest continued solidifying material in the solidification pits with wood pulp

» Wendt was on site and removed the Aaron Equipment items for repossession

s  Midwest continued APl sump pit cleaning

¢ Midwest had (2) 50,000 pound loads of wood pulp sohdification agent delivered.

On September 9, 2011, Midwest hauled off (3) 20 cyd roll-off boxes of solidified sludge to Southside Landfiil
in Indianapolis, IN
+ Midwest continued solidifying matenal in the solidification pits with wood pulp
o Roger Ward Engineering was on site for another site walk for post removal action stormwater
management planning
o Roger Ward Engineering, the City of Indianapolis, and Trihydro will be meeting at City
Hall on September 14, 2011 at 3 30pm
 Midwest completed API sump pit cleaning
o START, Trihydro, and Midwest agreed to conduct the visual inspection of the 12-ft deep
pit on Semptember 12, 2011
o Midwest had (2) 50,000 pound loads of wood pulp solidification agent delivered
e US EPA, START, and PRP Group personnel had a status update conference call regarding
site schedule, planned approach for vanous site activities, and the Work Plan approval letter dated

August 11, 2011

A map of the Site produced by START shows the Trihydro cleanup progress by tank and pit and i1s available
in the documents section

The wood pulp solidification matenal 1s a reclamed/recycled product As of September 9, 2011,
approximately 1,100,000 pounds had been used to solidify waste sludge.

2.1.3 Enforcement Activities, identity of Potentially

Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium Quantity \Discharge Treatment \Disposal
O1ly Water Liquid 3,121,734 gallons IX
Stormwater Liquid 424,956 gailons IX
Tank 51 Contamment Liqud 335,120 gallons IX
[Totes and Drums Liquid 13,885 gallons X
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Solidified Sludge

Solid

1,120 cyd

reated Stormwater

Liquid

1,735 gallons

2.2 Planning Section

2.2.1 Anticipated Activities

¢ Pilot test for bunker tank removal activities.

2.2.1.1 Planned Response Activities

None

2.2.1.2 Next Steps

US EPA will provide oversight of PRP Group removal activities.
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Begin cleaning out the east containment and containment south of the Solids Building
(containing Tanks 4 & 12-15).

2.2.2 Issues

Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that people working outside
are well hydrated and taking adequate breaks

Groundwater infiltration is suspected in the sanitary sewer system on Site. TriHydro is
investigating potential options for mitigating infiltration.

Standing water has been observed in several locations around the site. Warmer weather can lead to
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water

on site as soon as possible.

Ongoing management of wildlife at the site due to nearby ecosystems.

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility. The correct name

should be United Waste Water, Inc. not United Water.

"Control structure” refers to the pit or sump attached to and immediately south of the mullion gallon bunker tanks. It

has been referred to as "access pit" and "access pit/control structure" in the past.

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.
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2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator

A date has not been selected for the next community meeting.

3. Participating Entities
3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor

S. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM — indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U S EPA - United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/reports
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For additionai information, please refer to the US EPA lead removal action website at www epaosc org/esi

6.2 Reporting Schedule

The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials

For additional information, please refer to the documents section at www ¢paosc org.csi
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